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Sewer Construction Update
Chatham – C.C. Construction, Inc. will be continuing work for the Oyster Pond Sewer
Extension, Phase 1C – 3 & 4 Project and Robert B. Our Co., Inc. will be continuing work for the
Phase 1D-1: Chatham-Harwich Regionalization Connection Project as outlined below. Work this
spring will include force main installation, sewer installation, limited water main work, and
pump station work.
Work for the week of April 19th – April 23rd: *Work is planned for Monday 4/19 –
Patriots’ Day*
1C – 3 & 4:
•

Continue sewer testing – tentative roads include Uncle Alberts Drive and Linden Tree
Lane

•

Preparation for full width road reconstruction and paving on Smith Street and Bay View
Street. Road preparation for paving on Lime Hill Road and Christopher Harding Lane

•

Continue raising of castings on Carolyn Drive, Barbara Drive, White Pond Road, Captain
Richards Way and Snow Lane

•

Continue intermittent pump station/site work at Sky Way, Perch Pond Road, Balfour
Lane, and Wilfred Road

1D – 1: *No Work Monday 4/19 - Patriots’ Day*
•

Continued intermittent work at pumping station site on Meetinghouse Road
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One Week Look Ahead (4/26 – 4/30):
1C – 3 & 4:
•

Continue sewer testing – tentative roads include Lime Hill Road and Christopher Harding
Lane

•

*Tentative* continue preparation for full width road reconstruction on Christopher
Harding Lane. Road paving schedule to be determined.

•

Continue intermittent pump station/site work at Sky Way, Perch Pond Road, Balfour
Lane, and Wilfred Road

1D – 1:
•

Continued intermittent work at pumping station site on Meetinghouse Road

Two Week Look Ahead (5/3 – 5/7):
1C – 3 & 4:
•

Continue sewer testing – tentative road includes Snow Lane

•

*Tentative* preparation for full width road reconstruction. Road paving schedule to be
determined.

•

Continue intermittent pump station/site work at Sky Way, Perch Pond Road, Balfour
Lane, and Wilfred Road

1D – 1:
•

Continued intermittent work at pumping station site on Meetinghouse Road

Please note that this is a projected schedule and will be adjusted accordingly based on the
Contractor’s actual progress and the weather. On an as needed basis auxiliary crews will be
performing testing, installing inverts, raising castings, paving, and performing general cleanup at
various locations throughout the project area.
Roads will be passable at the end of each day. Police Details and Contractors will work with
residents to ensure their needs for access are addressed.
Police Details and signage will be in-place to assist motorists in reaching their destination.
Normal work hours are 7:00 AM to 4:00 PM Monday to Friday, weather permitting, unless
otherwise noted.
We encourage you to visit the sewer construction project web site for updated schedule
information and weekly press releases at: http://www.chathamscproject.info and the Town’s
website for additional information regarding the CWMP and other important projects and events
in the Town at: http://www.chatham-ma.gov.
Thank you for your patience and cooperation during this important project to restore and protect
our environment.
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