

COMPREHENSIVE
WASTEWATER MANAGEMENT
PLAN UPDATE

I. Results of Questionnaire at Last Year's Summer Town Meeting

- A. Sewer Entire Town:
38 to 6 in favor
- B. Complete Project in 8 to 10 Years:
39 to 5 in favor
- C. Study Feasibility of Recycling Effluent:
35 to 9 in favor

II. Summer Residents Advisory Committee Recommendations to the Board of Selectmen (8/24/06):

- A. 100% Solution for Chatham's Embayments and Ponds – Sewer the Town
- B. Complete Project in 8-10 Years
- C. Study Feasibility of Recycling Effluent
- D. Finance through Combination, Tax Rate, Betterments and Transfer Tax.

III. Status of Comprehensive Wastewater Management Plan ("Plan")

A. Scientific Studies Complete

1. Estuaries Study Revisions
2. Health of Cackle Cove System
3. Effluent Disposal

B. Final Drafting of Plan Underway

IV. Status of Design of Town-wide Sewer System

- A. Preliminary Design for Sewage Treatment Facility and Town-wide Collection System Completed.
- B. No Impediments to Town-wide Sewers Identified

V. Work to be Accomplished Over Next Twelve Months.

- A. Plan to be Completed by Late August 2007 and Submitted to DEP in September. Approval Likely by Year End.
- B. Detailed Design of Sewage Treatment Facility to Begin in Fall and Completed in 12-15 Months