

**Construction Zones for
Stony Road/Crowell Road
Infrastructure Project
CWSRD No. 4516
Contract No.
2019-CWMP-3
Town of Chatham, MA**



Construction Starting 6-7-21

Zone 1 :

Stony Hill Road from Crowell Road to Lake Street .

Estimated duration **10 Days**

Zone 2 :

Stony Hill Road from Crowell Road to just past Lake Street

Estimated duration **5 Days**

Zone 3 :

Lake Street from Stony Hill Road to Crowell Road

Estimated duration **20 Days**

Zone 4 :

Crowell Road from #251 Crowell Road to Lake Street intersection

Estimated duration **10 Days**

Durations are estimated and will adjust depending on actual production.