



# Town of Chatham

Office of the Selectmen  
Town Manager  
549 Main Street  
Chatham, MA 02633



Jill R. Goldsmith  
TOWN MANAGER  
[jgoldsmith@chatham-ma.gov](mailto:jgoldsmith@chatham-ma.gov)

Tel: (508) 945-5105  
Fax: (508) 945-3550  
[www.chatham-ma.gov](http://www.chatham-ma.gov)

## NEWS RELEASE

FOR IMMEDIATE RELEASE – November 8, 2019

### **Media Contact:**

Robert Duncanson, Ph.D., Director of Health & Natural Resources  
Town of Chatham  
(508) 945-5165  
[rduncanson@chatham-ma.gov](mailto:rduncanson@chatham-ma.gov)

---

### **Sewer Construction Update**

Chatham – C.C. Construction, Inc. will be continuing work for the Oyster Pond Sewer Extension, Phase 1C – 3 & 4 Project and Robert B. Our Co, Inc. will be continuing work for the Phase 1D-1: Chatham-Harwich Regionalization Connection Project as outlined below. Work this fall will include force main installation, sewer installation, limited water main work and pump station work.

### **Work for the week of November 11<sup>th</sup> – November 15<sup>th</sup>:**

#### **1C – 3 & 4: \*\*Work is Planned for Veteran's Day 11/11/2019\*\***

- Continue Work at Sky Way
- Commence Work at Wilfred Road for Gravity Sewer Installation – Tentative
- Work on Balfour Lane for Low Pressure Sewer Main Area Only - Tentative
- Commence Sewer Gravity Installation at Jeanette Drive, Ethelma Drive, Barbara Drive, and Carolyn Drive Areas

#### **1D – 1: \*\*Work is Planned for Veteran's Day 11/11/2019\*\***

- Continue work on 1551 Old Queen Anne Road
- Commence work on Partridge Ln & Mallard Ln.
- Commence work on Duncan Lane

### **One Week Look Ahead (11/18 – 11/22):**

#### **1C – 3 & 4:**

- Continue Sewer Services on Sky Way and Ell Street
- Continue Work at Wilfred Road for Low Pressure Sewer Main Installation - Tentative

- Continue Sewer Gravity Installation at Jeanette Drive, Ethelma Drive, Barbara Drive, and Carolyn Drive Areas

**1D – 1:**

- Continue work on Duncan Lane

**Two Week Look Ahead (11/25 – 11/29):**

**1C – 3 & 4: \*\*No work Wednesday – Friday (11/27-11/29)\*\***

- Continue Sewer Services on Sky Way and Ell Street
- Continue Work at Wilfred Road for Low Pressure Sewer Main Installation - Tentative
- Continue Sewer Gravity Installation at Jeanette Drive, Ethelma Drive, Barbara Drive, and Carolyn Drive Areas

**1D – 1: \*\*No work on Thursday or Friday (11/28-11/29)\*\***

- Commence work on Old Queen Anne \*\* Low pressure portion only \*\*
  - \*\*Between Chickadee Lane and #1254 Old Queen Anne Road

Please note that this is a projected schedule and will be adjusted accordingly based on the Contractor's actual progress and the weather. On an as needed basis auxiliary crews will be performing testing, installing inverts, raising castings, paving, and performing general cleanup at various locations throughout the project area.

Roads will be passable at the end of each day. Police Details and Contractors will work with residents to ensure their needs for access are addressed.

Police Details and signage will be in-place to assist motorists in reaching their destination.

Normal work hours are 7:00 AM to 4:00 PM Monday to Friday, weather permitting.

We encourage you to visit the sewer construction project web site for updated schedule information and weekly press releases at: <http://www.chathamscproject.info> and the Town's website for additional information regarding the CWMP and other important projects and events in the Town at: <http://www.chatham-ma.gov>.

Thank you for your patience and cooperation during this important project to restore and protect our environment.

###