



Town of Chatham

Office of the Selectmen
Town Manager
549 Main Street
Chatham, MA 02633



Jill R. Goldsmith
TOWN MANAGER
jgoldsmith@chatham-ma.gov

Tel: (508) 945-5105
Fax: (508) 945-3550
www.chatham-ma.gov

NEWS RELEASE

FOR IMMEDIATE RELEASE – September 18, 2019

Media Contact:

Robert Duncanson, Ph.D., Director of Health & Natural Resources
Town of Chatham
(508) 945-5165
rduncanson@chatham-ma.gov

PHASE 1D1: Chatham – Harwich Regionalization Contract SEWER PROJECT

CONSTRUCTION SCHEDULE – WEEKLY UPDATE

One Week Look Ahead (9/25-9/27)

- Mainline Sewer Crew # 1
 - Installation of Erosion Control at WPCF
 - Commence Installation of Force Main at WPCF

Two Week Look Ahead (9/30-10/4)

- Mainline Sewer Crew # 1
 - Continue Installation of Force Main at WPCF
 - Commence Installation of Force Main on Middle Road

Three Week Look Ahead (10/7-10/11)

- Mainline Sewer Crew # 1
 - Continue Installation of Force Main on Middle Road

Please note that this is a projected schedule and will be adjusted accordingly based on the Contractor's actual progress and the weather. On an as needed basis auxiliary crews will be performing testing, installing inverts, raising castings, paving, and performing general cleanup at various locations throughout the project area.

Roads will be passable at the end of each day. Police Details and Contractor will work with residents to ensure their needs for access are addressed.

Police Details and signage will be in-place to assist motorists in reaching their destination.

Normal work hours are 7:00 AM to 4:00 PM Monday to Friday, weather permitting.

We encourage you to visit the sewer construction project web site for updated schedule information and weekly press releases at: <http://www.chathamscproject.info> and the Town's website for additional information regarding the CWMP and other important projects and events in the Town at: <http://www.chatham-ma.gov>.

Thank you for your patience and cooperation during this important project to restore and protect our environment.

###