



Town of Chatham

Office of the Selectmen
Town Manager
549 Main Street
Chatham, MA 02633



Jill R. Goldsmith
TOWN MANAGER
jgoldsmith@chatham-ma.gov

Tel: (508) 945-5105
Fax: (508) 945-3550
www.chatham-ma.gov

NEWS RELEASE

FOR IMMEDIATE RELEASE – January 17, 2020

Media Contact:

Robert Duncanson, Ph.D., Director of Health & Natural Resources
Town of Chatham
(508) 945-5165
rduncanson@chatham-ma.gov

Chatham – C.C. Construction, Inc. will be continuing work for the Oyster Pond Sewer Extension, Phase 1C – 3 & 4 Project and Robert B. Our Co., Inc. will be continuing work for the Phase 1D-1: Chatham-Harwich Regionalization Connection Project as outlined below. Work this winter will include force main installation, sewer installation, limited water main work and pump station work.

Work for the week of January 20th – January 24th:

1C – 3 & 4: ****Contractor will be working on Monday 1/20****

- Continue Gravity Sewer Installation on Jeanette Road and Manhole Installation on Perch Pond Road near the Jeanette Road intersection
- Continue Gravity Sewer Installation on Barbara Drive and Ethelma Drive
- Continue Lateral Installation on Perch Pond Road
- Continue Lateral Installation on Jeanette Drive

1D – 1: ****Contractor will be working on Monday 1/20****

DETOUR

- Continue Installation of Force main from Just past Paulding toward Old Queen Anne.
- Installation of Sewer Services

One Week Look Ahead (1/27 – 1/31):

1C – 3 & 4:

- Gravity Sewer Installation and Tentative Water Main Work on Wilfred Road
- Gravity Sewer Main Installation on Carolyn Drive
- Continue Gravity Sewer Installation and Laterals on Barbara Drive, Ethelma Drive and Perch Pond Road

1D – 1:

***DETOUR ***

- Commence work on Meetinghouse Road – Gravity towards Old Queen Anne and Meetinghouse Intersection
- Installation of Sewer Services

Two Week Look Ahead (2/3 – 2/7):

1C – 3 & 4:

- Continue with Gravity Sewer Installation on Wilfred Road
- Commence Gravity Sewer Installation on Balfour Lane

1D – 1:

***DETOUR ***

- Continue work on Meetinghouse Road – Gravity towards Old Queen Anne and Meetinghouse Intersection

DETOUR - Meetinghouse Road (Rt. 137) is closed to through traffic between Old Queen Anne Road and Morton Road. Detour route is from Old Queen Anne Road to Sam Ryder Road to Middle Road (or Sam Ryder Road to Main Street/Rt. 28).

Please note that this is a projected schedule and will be adjusted accordingly based on the Contractor's actual progress and the weather. On an as needed basis auxiliary crews will be performing testing, installing inverts, raising castings, paving, and performing general cleanup at various locations throughout the project area.

Roads will be passable at the end of each day. Police Details and Contractors will work with residents to ensure their needs for access are addressed.

Police Details and signage will be in-place to assist motorists in reaching their destination.

Normal work hours are 7:00 AM to 4:00 PM Monday to Friday, weather permitting.

We encourage you to visit the sewer construction project web site for updated schedule information and weekly press releases at: <http://www.chathamscproject.info> and the Town's website for additional information regarding the CWMP and other important projects and events in the Town at: <http://www.chatham-ma.gov>.

Thank you for your patience and cooperation during this important project to restore and protect our environment.

###