



# Town of Chatham

Office of the Selectmen  
Town Manager  
549 Main Street  
Chatham, MA 02633



Jill R. Goldsmith  
TOWN MANAGER  
[jgoldsmith@chatham-ma.gov](mailto:jgoldsmith@chatham-ma.gov)

Tel: (508) 945-5105  
Fax: (508) 945-3550  
[www.chatham-ma.gov](http://www.chatham-ma.gov)

## NEWS RELEASE

FOR IMMEDIATE RELEASE – January 10, 2020

### **Media Contact:**

Robert Duncanson, Ph.D., Director of Health & Natural Resources  
Town of Chatham  
(508) 945-5165  
[rduncanson@chatham-ma.gov](mailto:rduncanson@chatham-ma.gov)

---

### **Sewer Construction Update**

Chatham – C.C. Construction, Inc. will be continuing work for the Oyster Pond Sewer Extension, Phase 1C – 3 & 4 Project and Robert B. Our Co., Inc. will be continuing work for the Phase 1D-1: Chatham-Harwich Regionalization Connection Project as outlined below. Work this winter will include force main installation, sewer installation, limited water main work and pump station work.

### **Work for the week of January 13<sup>th</sup> – January 17<sup>th</sup>:**

#### **1C – 3 & 4:**

- Continue Gravity Sewer Installation at Perch Pond Road
- Commence Gravity Sewer Installation on Jeanette Road
- Commence Gravity Sewer Laterals on Jeanette Drive, Barbara Drive, and Ethelma Drive

#### **1D – 1:**

#### **\*DETOUR\***

- Continue Work on Meetinghouse Road
  - Installation of Sewer Services
  - Installation of Force main from just past Stage Coach

### **One Week Look Ahead (1/20 – 1/24):**

#### **1C – 3 & 4:**

- Continue Gravity Sewer Installation on Jeanette Road
- Continue Gravity Sewer Installation and Laterals on Perch Pond Road
- Continue Gravity Sewer Laterals on Barbara Drive and Ethelma Drive

#### **1D – 1:**

**\*DETOUR \***

- Continue Installation of Force main along Meetinghouse Road
- Commence work on Meetinghouse Road – Gravity
  - North from #607 toward Old Queen Anne

**Two Week Look Ahead (1/27 – 1/31):**

**1C – 3 & 4:**

- Commence Gravity Sewer Installation and Tentative Water Main Work on Wilfred Road
- Commence Gravity Sewer Main Installation on Carolyn Drive
- Continue Gravity Sewer Laterals and Force Main Piping Work on Perch Pond Road Area

**1D – 1:**

**\*DETOUR \***

- Continue work on Meetinghouse Road – Gravity
  - Old Queen Anne and Meetinghouse Intersection

**\*DETOUR\*** - Meetinghouse Road (Rt. 137) is closed to through traffic between Old Queen Anne Road and Morton Road. Detour route is from Old Queen Anne Road to Sam Ryder Road to Middle Road (or Sam Ryder Road to Main Street/Rt. 28).

Please note that this is a projected schedule and will be adjusted accordingly based on the Contractor's actual progress and the weather. On an as needed basis auxiliary crews will be performing testing, installing inverts, raising castings, paving, and performing general cleanup at various locations throughout the project area.

Roads will be passable at the end of each day. Police Details and Contractors will work with residents to ensure their needs for access are addressed.

Police Details and signage will be in-place to assist motorists in reaching their destination.

Normal work hours are 7:00 AM to 4:00 PM Monday to Friday, weather permitting.

We encourage you to visit the sewer construction project web site for updated schedule information and weekly press releases at: <http://www.chathamscproject.info> and the Town's website for additional information regarding the CWMP and other important projects and events in the Town at: <http://www.chatham-ma.gov>.

Thank you for your patience and cooperation during this important project to restore and protect our environment.

###