



*Town of Chatham*  
*Office of the Select Board*  
*Town Manager*  
*549 Main Street*  
*Chatham, MA 02633*



Jill R. Goldsmith  
TOWN MANAGER  
[jgoldsmith@chatham-ma.gov](mailto:jgoldsmith@chatham-ma.gov)

Tel: (508) 945-5105  
Fax: (508) 945-3550  
[www.chatham-ma.gov](http://www.chatham-ma.gov)

**NEWS RELEASE**

FOR IMMEDIATE RELEASE – September 16, 2022

**Media Contact:**

Robert Duncanson, Ph.D., Director of Health & Natural Resources  
Town of Chatham  
(508) 945-5165  
[rduncanson@chatham-ma.gov](mailto:rduncanson@chatham-ma.gov)

---

**For Immediate Release**

**Sewer Construction Update**

Chatham – C.C. Construction, Inc. will be continuing work for the Phase 1D-2A: Route 137 – Morton Road Sewer Extension Project (1D-2A) as outlined below.

**Work for the week of September 19<sup>th</sup> - September 23<sup>rd</sup>:**

**1D-2A:**

- Continue pump station work at Pump Station #3 (Meetinghouse Road)
- Continued tree limbing is expected on Meetinghouse Road and Mill Hill Road
- Sewer work is expected to begin on Morton Road and Twine Field Road. *Please note that Morton Road is expected to be closed to thru traffic with local traffic access only, please follow detour.*

**Two Week Look Ahead (9/26 – 9/30):**

**1D-2A:**

- Continued pump station work at Pump Station #3 (Meetinghouse Road)
- Continued sewer work is expected on Morton Road. *Please note that Morton Road is expected to be closed to thru traffic with local traffic access only, please follow detour.*

**Three Week Look Ahead (10/3 – 10/7):**

**1D-2A:**

- Continued pump station work at Pump Station #3 (Meetinghouse Road)

- Continued sewer work is expected on Morton Road. ***Please note that Morton Road is expected to be closed to thru traffic with local traffic access only, please follow detour.***

Please note that this is a projected schedule and will be adjusted accordingly based on the Contractor's actual progress and the weather.

Roads will be passable at the end of each day. Police Details and Contractors will work with residents to ensure their needs for access are addressed.

Police Details and signage will be in-place to assist motorists in reaching their destination.

Normal work hours are 7:00 AM to 4:00 PM Monday to Friday, weather permitting, unless otherwise noted.

N&M Excavating LLC was recently awarded the contract for Crowell Road Phase 2 & Chatham Fish Pier Infrastructure Project, work is planned to begin this fall. Schedule updates will be provided in subsequent Press Releases. This project includes sewer and/or drainage work on Crowell Road, Tip Cart Drive, DPW Yard, and the Chatham Fish Pier Upper parking lot/Shore Road.

The website formerly used for project updates (<http://www.chathamscproject.info>) is no longer being updated as the information is now available on the Town's website under the Projects link. If you have this site bookmarked please update with the new link to the Town's website. Sewer construction updates are being posted to the Town's website as the primary information site for residents at <http://www.chatham-ma.gov>. We encourage you to visit for additional information regarding the CWMP and other important projects and events in Town.

Thank you for your patience and cooperation during this important project to restore and protect our environment.

###