



Town of Chatham

Office of the Select Board
Town Manager
549 Main Street
Chatham, MA 02633



Jill R. Goldsmith
TOWN MANAGER
jgoldsmith@chatham-ma.gov

Tel: (508) 945-5105
Fax: (508) 945-3550
www.chatham-ma.gov

NEWS RELEASE

FOR IMMEDIATE RELEASE – October 21, 2022

Media Contact:

Robert Duncanson, Ph.D., Director of Health & Natural Resources
Town of Chatham
(508) 945-5165
rduncanson@chatham-ma.gov

For Immediate Release

Sewer Construction Update

Chatham – C.C. Construction, Inc. continue work for the Phase 1D-2A: Route 137 – Morton Road Sewer Extension Project (1D-2A) as outlined below. N&M Excavating LLC continue work for the Crowell Road Phase 2 & Chatham Fish Pier Infrastructure Project (Crowell Road Phase 2 and CFP) as outlined below.

Work for the week of October 24th – October 28th:

1D-2A:

- Continue pump station work at Pump Station #3 (Meetinghouse Road).
- Continued sewer work is expected on Morton Road. *Morton Road will be closed to thru traffic with local traffic access only.*

Crowell Road Phase 2 and CFP:

- Continued sewer work on Crowell Road. *Detour will be in place. Portion of Crowell Road will be closed between Stony Hill Road and Tip Cart Drive, and Lake Street will be closed. Traffic will be detoured via Tip Cart Drive to Barcliff Avenue to Old Harbor Road to Orleans Road to Stony Hill Road.*

Two Week Look Ahead (10/31 – 11/4):

1D-2A:

- Continued pump station work at Pump Station #3 (Meetinghouse Road).
- Continued sewer work on Morton Road. *Morton Road will be closed to thru traffic with local traffic access only.*

- Survey work is expected to begin on Meetinghouse Road.

Crowell Road Phase 2 and CFP:

- Continued sewer work on Crowell Road. *Detour will be in place. Portion of Crowell Road will be closed between Stony Hill Road and Tip Cart Drive, and Lake Street will be closed. Traffic will be detoured via Tip Cart Drive to Barcliff Avenue to Old Harbor Road to Orleans Road to Stony Hill Road.*

Three Week Look Ahead (11/7 – 11/11):

1D-2A:

- Continued pump station work at Pump Station #3 (Meetinghouse Road).
- Continued sewer work on Morton Road. *Morton Road will be closed to thru traffic with local traffic access only.*
- Continued survey work on Meetinghouse Road.

Crowell Road Phase 2 and CFP:

- Continued sewer work on Crowell Road. *Detour will be in place. Portion of Crowell Road will be closed between Stony Hill Road and Tip Cart Drive, and Lake Street will be closed. Traffic will be detoured via Tip Cart Drive to Barcliff Avenue to Old Harbor Road to Orleans Road to Stony Hill Road.*

Please note that this is a projected schedule and will be adjusted accordingly based on the Contractor's actual progress and the weather.

Roads will be passable at the end of each day. Police Details and Contractors will work with residents to ensure their needs for access are addressed.

Police Details and signage will be in-place to assist motorists in reaching their destination.

Normal work hours are 7:00 AM to 4:00 PM Monday to Friday, weather permitting, unless otherwise noted.

The website formerly used for project updates (<http://www.chathamscproject.info>) is no longer being updated as the information is now available on the Town's website under the Projects link. If you have this site bookmarked, please update with the new link to the Town's website. Sewer construction updates are being posted to the Town's website as the primary information site for residents at <http://www.chatham-ma.gov>. We encourage you to visit for additional information regarding the CWMP and other important projects and events in Town.

Thank you for your patience and cooperation during this important project to restore and protect our environment.

###