



Town of Chatham

Office of the Select Board
Town Manager
549 Main Street
Chatham, MA 02633



Jill R. Goldsmith
TOWN MANAGER
jgoldsmith@chatham-ma.gov

Tel: (508) 945-5105
Fax: (508) 945-3550
www.chatham-ma.gov

NEWS RELEASE

FOR IMMEDIATE RELEASE – November 4, 2022

Media Contact:

Robert Duncanson, Ph.D., Director of Health & Natural Resources
Town of Chatham
(508) 945-5165
rduncanson@chatham-ma.gov

For Immediate Release

Sewer Construction Update

Chatham – C.C. Construction, Inc. will be continuing work for the Phase 1D-2A: Route 137 – Morton Road Sewer Extension Project (1D-2A) and commencing work for the Queen Anne Pumping Station (QAPS) Upgrade as outlined below. N&M Excavating LLC will be continuing work for the Crowell Road Phase 2 & Chatham Fish Pier Infrastructure Project (Crowell Road Phase 2 and CFP) as outlined below. In addition, roadway work/paving is outlined below for several areas in Town.

Work for the week of November 7th – November 11th:

1D-2A:

- Continued pump station work at Pump Station #3 (Meetinghouse Road).
- Continued sewer work is expected on Morton Road. ***Morton Road will be closed to thru traffic with local traffic access only.***
- Continued survey work on Meetinghouse Road.

Crowell Road Phase 2 and CFP:

- No roadwork planned.

Chatham Roadway Reconstruction Project: ***No Work on Friday 11/11***

- Roadwork expected 11/7 – 11/10 for paving preparation on Heritage Lane by Lawrence-Lynch Corp.
 - Excavation/dense grade placement Monday – Thursday.
 - Roadway & driveways will be rough graded & passable end of each day.

- Contractor will work with residents for driveways access.

Two Week Look Ahead (11/14 – 11/18):

1D-2A:

- Continued pump station work at Pump Station #3 (Meetinghouse Road).
- Sewer work is expected to be completed this week on Morton Road. *Morton Road will be closed to thru traffic with local traffic access only.*
- Sewer work is expected to commence on Twine Field Road.
- Continued survey work is expected on Meetinghouse Road.

Crowell Road Phase 2 and CFP:

- Gas line relocation work expected on Crowell Road.

Chatham Roadway Reconstruction Project:

- Continued road work in preparation for paving Heritage Lane by Lawrence-Lynch Corp.

QAPS:

- Erosion control installation, site work, and tree clearing expected to begin at the pump station site (40 Queen Anne Road).

Three Week Look Ahead (11/21 – 11/25): *No Work Expected on 11/24 and 11/25 for Thanksgiving Holiday*

1D-2A:

- Continued pump station work at Pump Station #3 (Meetinghouse Road).
- Sewer work is expected to commence on Meetinghouse Road.

Crowell Road Phase 2 and CFP:

- Continued gas line relocation expected on Crowell Road.

Chatham Roadway Reconstruction Project:

- Continued road work expected in preparation for paving Heritage Lane and Snow Lane by Lawrence-Lynch Corp.

QAPS:

- Site work and tree clearing expected to continue at the pump station site (40 Queen Anne Road).

Please note that this is a projected schedule and will be adjusted accordingly based on the Contractor's actual progress and the weather.

Roads will be passable at the end of each day. Police Details and Contractors will work with residents to ensure their needs for access are addressed.

Police Details and signage will be in-place to assist motorists in reaching their destination.

Normal work hours are 7:00 AM to 4:00 PM Monday to Friday, weather permitting, unless otherwise noted.

The website formerly used for project updates (<http://www.chathamscproject.info>) is no longer being updated as the information is now available on the Town's website under the Projects link. If you have this site bookmarked, please update with the new link to the Town's website. Sewer construction updates are being posted to the Town's website as the primary information site for residents at <http://www.chatham-ma.gov>. We encourage you to visit for additional information regarding the CWMP and other important projects and events in Town.

Thank you for your patience and cooperation during this important project to restore and protect our environment.

###