



*Town of Chatham*  
*Office of the Select Board*  
*Town Manager*  
*549 Main Street*  
*Chatham, MA 02633*



Jill R. Goldsmith  
TOWN MANAGER  
[jgoldsmith@chatham-ma.gov](mailto:jgoldsmith@chatham-ma.gov)

Tel: (508) 945-5105  
Fax: (508) 945-3550  
[www.chatham-ma.gov](http://www.chatham-ma.gov)

**NEWS RELEASE**

FOR IMMEDIATE RELEASE – December 2, 2022

**Media Contact:**

Robert Duncanson, Ph.D., Director of Health & Natural Resources  
Town of Chatham  
(508) 945-5165  
[rduncanson@chatham-ma.gov](mailto:rduncanson@chatham-ma.gov)

---

**For Immediate Release**

**Sewer Construction & Road Paving Update**

Chatham – C.C. Construction, Inc. will continue work on the Phase 1D-2A: Route 137 – Morton Road Sewer Extension Project (1D-2A) and commence work on the Queen Anne Pumping Station (QAPS) Upgrade as outlined below. N&M Excavating LLC will continue work on the Crowell Road Phase 2 & Chatham Fish Pier Infrastructure Project (Crowell Road Phase 2 and CFP) as outlined below. In addition, roadway work/paving is outlined below for several areas in Town.

**Work for the week of December 5<sup>th</sup> – December 9<sup>th</sup>:**

**1D-2A:**

- Continued sewer work expected on Meetinghouse Road, work is progressing north from the Rt. 28 intersection. *Detour utilizing Morton Road in place.*

**Crowell Road Phase 2 and CFP:**

- Continued drainage work is expected at the Chatham Fish Pier Upper parking lot.

**Chatham Roadway Reconstruction Project (Lawrence-Lynch Corp.):**

- Miscellaneous edge of roadway and driveway restoration on Heritage Lane.

**Other Town Roadwork (Lawrence-Lynch Corp.):**

- Miscellaneous cleanup of road shoulders/loaming at Claflin Landing/section of Shore Road.

- Paving of water trench on Nob Hill Road.
- Paving of new roadway apron at Commerce Park Entrance/Route 137.

**Two Week Look Ahead (12/12 – 12/16):**

**1D-2A:**

- Continued sewer work is expected on Meetinghouse Road, work is progressing north from Rt. 28 intersection. *Detour utilizing Morton Road in place.*

**Crowell Road Phase 2 and CFP:**

- Work area to be determined.

**QAPS:**

- Site work/tree clearing expected at the pump station site (40 Queen Anne Road; SE corner of Queen Anne Road & Oyster Pond Furlong).

**Three Week Look Ahead (12/19 – 12/23):**

**1D-2A:**

- Continued sewer work is expected on Meetinghouse Road, work is progressing north from the Rt. 28 intersection. *Detour utilizing Morton Road in place.*

**Crowell Road Phase 2 and CFP:**

- Work area to be determined.

**QAPS:**

- Continued site work expected at the pump station site (40 Queen Anne Road; SE corner of Queen Anne Road & Oyster Pond Furlong).

Please note that this is a projected schedule and will be adjusted accordingly based on the Contractor's actual progress and the weather.

Roads will be passable at the end of each day. Police Details and Contractors will work with residents to ensure their needs for access are addressed.

Police Details and signage will be in-place to assist motorists in reaching their destination.

Normal work hours are 7:00 AM to 4:00 PM Monday to Friday, weather permitting, unless otherwise noted.

The website formerly used for project updates (<http://www.chathamscproject.info>) is no longer being updated as the information is now available on the Town's website under the Projects link. If you have this site bookmarked, please update with the new link to the Town's website. Sewer construction updates are being posted to the Town's website as the primary information site for residents at <http://www.chatham-ma.gov>. We encourage you to visit for additional information regarding the CWMP and other important projects and events in Town.

Thank you for your patience and cooperation during this important project to restore and protect our environment.

###