



# Town of Chatham

Office of the Select Board  
Town Manager  
549 Main Street  
Chatham, MA 02633



Jill R. Goldsmith  
TOWN MANAGER  
[jgoldsmith@chatham-ma.gov](mailto:jgoldsmith@chatham-ma.gov)

Tel: (508) 945-5105  
Fax: (508) 945-3550  
[www.chatham-ma.gov](http://www.chatham-ma.gov)

## NEWS RELEASE

FOR IMMEDIATE RELEASE – December 22, 2022

### Media Contact:

Robert Duncanson, Ph.D., Director of Health & Natural Resources  
Town of Chatham  
(508) 945-5165  
[rduncanson@chatham-ma.gov](mailto:rduncanson@chatham-ma.gov)

---

### For Immediate Release

#### **Sewer Construction & Road Paving Update**

Chatham – C.C. Construction, Inc. will continue work for the Phase 1D-2A: Route 137 – Morton Road Sewer Extension Project (1D-2A) and commence work for the Queen Anne Pumping Station (QAPS) Upgrade as outlined below. N&M Excavating LLC will continue work for the Crowell Road Phase 2 & Chatham Fish Pier Infrastructure Project (Crowell Road Phase 2 and CFP) as outlined below.

#### **Work for the week of December 26<sup>th</sup> – December 30<sup>th</sup>:**

##### **1D-2A, Crowell Road Phase 2 & CFP, and QAPS:**

- No work on Monday 12/26 (Christmas – Observed) or throughout the remainder of this week.

##### **Two Week Look Ahead (1/2 – 1/6): **\*\*No Work on Monday 1/2 (New Year's Day – Observed)\*\*****

##### **1D-2A:**

- Continued sewer work on Meetinghouse Road, work is progressing north from the Rt. 28 intersection. *Detour utilizing Morton Road in place.*
- Tentative site work at Pump Station #3 (Meetinghouse Road).

##### **Crowell Road Phase 2 & CFP:**

- Continued drainage work on Crowell Road between Stony Hill Road and Tip Cart Drive. *Detour will be in place: Portion of Crowell Road will be closed between Stony Hill*

***Road and Tip Cart Drive, and Lake Street will be closed. Traffic will be detoured via Tip Cart Drive to Barcliff Avenue to Old Harbor Road to Orleans Road to Stony Hill Road.***

**QAPS:**

- No work expected.

**Three Week Look Ahead (1/9 – 1/13):**

**1D-2A:**

- Continued sewer work on Meetinghouse Road, work is progressing north from the Rt. 28 intersection. ***Detour utilizing Morton Road in place.***
- Tentative site work at Pump Station #3 (Meetinghouse Road).

**Crowell Road Phase 2 & CFP:**

- Continued drainage work on Crowell Road between Stony Hill Road and Tip Cart Drive. ***Detour will be in place: Portion of Crowell Road will be closed between Stony Hill Road and Tip Cart Drive, and Lake Street will be closed. Traffic will be detoured via Tip Cart Drive to Barcliff Avenue to Old Harbor Road to Orleans Road to Stony Hill Road.***

**QAPS:**

- Tentative site work at pump station site (40 Queen Anne Road; SE corner of Queen Anne Road and Oyster Pond Furlong).

Please note these are projected schedules and will be adjusted accordingly based on the Contractor's actual progress and the weather.

Roads will be passable at the end of each day. Police Details and Contractors will work with residents to ensure their needs for access are addressed.

Police Details and signage will be in-place to assist motorists in reaching their destination.

Normal work hours are 7:00 AM to 4:00 PM Monday to Friday, weather permitting, unless otherwise noted.

The website formerly used for project updates (<http://www.chathamscproject.info>) is no longer being updated as the information is now available on the Town's website under the Projects link. If you have this site bookmarked, please update with the new link to the Town's website. Sewer construction updates are being posted to the Town's website as the primary information site for residents at <http://www.chatham-ma.gov>. We encourage you to visit for additional information regarding the CWMP and other important projects and events in Town.

Thank you for your patience and cooperation during these important projects to restore and protect our environment.

###