



Town of Chatham

Office of the Select Board
Town Manager
549 Main Street
Chatham, MA 02633



Jill R. Goldsmith
TOWN MANAGER
jgoldsmith@chatham-ma.gov

Tel: (508) 945-5105
Fax: (508) 945-3550
www.chatham-ma.gov

NEWS RELEASE

FOR IMMEDIATE RELEASE – January 20, 2023

Media Contact:

Robert Duncanson, Ph.D., Director of Health & Natural Resources
Town of Chatham
(508) 945-5165
rduncanson@chatham-ma.gov

For Immediate Release

Sewer Construction

Chatham – C.C. Construction, Inc. will be continuing work for the Phase 1D-2A: Route 137 – Morton Road Sewer Extension Project (1D-2A) and commencing work for the Queen Anne Pumping Station (QAPS) Upgrade as outlined below. N&M Excavating LLC will be continuing work for the Crowell Road Phase 2 & Chatham Fish Pier Infrastructure Project (Crowell Road Phase 2 & CFP) as outlined below.


Work for the week of January 23rd – January 27th:

1D-2A:

- Continued sewer work expected on Meetinghouse Road, work is progressing north from the Rt. 28 intersection. ***Detour utilizing Morton Road in place. Traffic heading to Commerce Park to be accessed by Main Street.***
- Tentative site work at Pump Station #3 (Meetinghouse Road).

Crowell Road Phase 2 and CFP:

- Continued drainage work expected on Crowell Road between Tip Cart Drive and Kendrick Harvest Way. ***Traffic will be detoured via Main Street to Old Harbor Road to Barcliff Avenue to Crowell Road.***



QAPS:

- Site work at pump station site expected to begin Wednesday 1/25 (40 Queen Anne Road; SE corner of Queen Anne Road and Oyster Pond Furlong).

Two Week Look Ahead (1/30 – 2/3):

1D-2A:

- Continued sewer work expected on Meetinghouse Road, work is progressing north from the Rt. 28 intersection. *Detour utilizing Morton Road in place. Traffic heading to Commerce Park to be accessed by Main Street.*
- Tentative site work at Pump Station #3 (Meetinghouse Road).

Crowell Road Phase 2 and CFP:

- No work expected.

QAPS:

- Site work at pump station site expected (40 Queen Anne Road; SE corner of Queen Anne Road and Oyster Pond Furlong). *Traffic plan to be determined.*

Three Week Look Ahead (2/6 – 2/10):

1D-2A:

- Sewer work expected to commence on Mill Hill Road. *Traffic plan to be determined.*
- Tentative site work at Pump Station #3 (Meetinghouse Road).

Crowell Road Phase 2 and CFP:

- No work expected.

QAPS:

- Site work at pump station site expected (40 Queen Anne Road; SE corner of Queen Anne Road and Oyster Pond Furlong). *Traffic plan to be determined.*

Please note that this is a projected schedule and will be adjusted accordingly based on the Contractor's actual progress and the weather.

Roads will be passable at the end of each day. Police Details and Contractors will work with residents to ensure their needs for access are addressed.

Police Details and signage will be in-place to assist motorists in reaching their destination.

Normal work hours are 7:00 AM to 4:00 PM Monday to Friday, weather permitting, unless otherwise noted.

The website formerly used for project updates (<http://www.chathamscproject.info>) is no longer being updated as the information is now available on the Town's website under the Projects link. If you have this site bookmarked, please update with the new link to the Town's website. Sewer construction updates are being posted to the Town's website as the primary information site for residents at <http://www.chatham-ma.gov>. We encourage you to visit for additional information regarding the CWMP and other important projects and events in Town.

Thank you for your patience and cooperation during this important project to restore and protect our environment.

###