

SECTION 00550
NOTICE TO PROCEED

Owner: Town of Chatham, MA Execution Date.: Sept 22, 2022
Contractor: MAS Building and Bridge, Inc Engineer's Project No.: 21C036
Engineer: Foth Environmental Solutions, LLC
Project: Chatham Fish Pier – Bulkhead Resheeting and South Jog Improvements Project

TO CONTRACTOR:

Owner hereby notifies Contractor that the Contract Times under the above Contract will commence on **SEPTEMBER 23, 2022** pursuant to the General and Special Conditions.

On that date, Contractor shall start performing its obligations under the Contract Documents. No Work shall be done at the Site prior to such date. In accordance with the Agreement, the schedule of Substantial Completion is:

APRIL 14, 2023 Bulkhead
APRIL 14, 2023 Cathodic Protection
MAY 26, 2023 Lower Lot Sidewalk/Guardrail/Lighting
MAY 26, 2023 HM Deck/Barcliff Walk

and the date of readiness for final payment must be achieved is **JUNE 30, 2023**.

Before starting any Work at the Site, Contractor must comply with the following:
Any and all submittals as required by the Contract Documents

Owner: Town of Chatham, MA Date Issued: September 23, 2022

Jill Goldstein
Authorized Signature

By: Jill Goldstein

Title: Town Manager

Copy: Engineer