



# Town of Chatham

Office of the Select Board  
Town Manager  
549 Main Street  
Chatham, MA 02633



Jill R. Goldsmith  
TOWN MANAGER  
[jgoldsmith@chatham-ma.gov](mailto:jgoldsmith@chatham-ma.gov)

Tel: (508) 945-5105  
Fax: (508) 945-3550  
[www.chatham-ma.gov](http://www.chatham-ma.gov)

## **NEWS RELEASE**

FOR IMMEDIATE RELEASE – March 23, 2023

### **Media Contact:**

Robert Duncanson, Ph.D., Director of Health & Natural Resources  
Town of Chatham  
(508) 945-5165  
[rduncanson@chatham-ma.gov](mailto:rduncanson@chatham-ma.gov)

---

### **For Immediate Release**

#### **Sewer Construction Update**

Chatham – C.C. Construction, Inc. will be continuing work for the Phase 1D-2A: Route 137 – Morton Road Sewer Extension Project (1D-2A) and for the Queen Anne Pumping Station (QAPS) Upgrade as outlined below. N&M Excavating LLC will be continuing work for the Crowell Road Phase 2 & Chatham Fish Pier Infrastructure Project (Crowell Road Phase 2 & CFP) as outlined below.

#### **Work for the week of March 27<sup>th</sup> – March 31<sup>st</sup>:**

##### **1D-2A:**

- Continued sewer work expected on Meetinghouse Road near the intersection of the Cape Cod Rail Trail (bike path). *Detour utilizing Morton Road planned to be in place.*
- Continued site work at Pump Station #3 expected (Meetinghouse Road).

##### **Crowell Road Phase 2 and CFP:**

- Continued drainage work is expected at the DPW site. *No impacts to traffic.*

##### **QAPS:**

- No work planned.

### **Two Week Look Ahead (4/3 – 4/7):**

#### **1D-2A:**

- Commence sewer work on Mill Hill Road at the intersection with Meetinghouse Road. *Traffic limited to one lane alternating traffic.*
- Commence sewer lateral work on Meetinghouse Road, starting at the intersection with Route 28 and continuing north towards Middle Road. *Traffic plan to be determined.*
- Continued site work at Pump Station #3 expected (Meetinghouse Road).

#### **Crowell Road Phase 2 and CFP:**

- Continued drainage work expected on Shore Road near the intersection with Barcliff Avenue. *Traffic plan to be determined.*

#### **QAPS:**

- Site work at pump station site (40 Queen Anne Road; south side of Queen Anne Road and Oyster Pond Furlong intersection).

### **Three Week Look Ahead (4/10 – 4/14):**

#### **1D-2A:**

- Continue sewer work on Mill Hill Road. *Traffic limited to one lane alternating traffic.*
- Continue sewer lateral work on Meetinghouse Road, starting at the intersection with Route 28 and continuing north towards Middle Road. *Traffic plan to be determined.*
- Continued site work at Pump Station #3 expected (Meetinghouse Road).

#### **Crowell Road Phase 2 and CFP:**

- Work area to be determined.

#### **QAPS:**

- Road and site work at pump station site (40 Queen Anne Road; south side of Queen Anne Road and Oyster Pond Furlong intersection). *Traffic plan to be determined.*

Please note that this is a projected schedule and will be adjusted accordingly based on the Contractor's actual progress and the weather.

Roads will be passable at the end of each day. Police Details and Contractors will work with residents to ensure their needs for access are addressed.

Police Details and signage will be in-place to assist motorists in reaching their destination.

Normal work hours are 7:00 AM to 4:00 PM Monday to Friday, weather permitting, unless otherwise noted.

The website formerly used for project updates (<http://www.chathamscproject.info>) is no longer being updated as the information is now available on the Town's website under the Projects link. If you have this site bookmarked, please update with the new link to the Town's website. Sewer construction updates are being posted to the Town's website as the primary information site for

residents at <http://www.chatham-ma.gov>. We encourage you to visit for additional information regarding the CWMP and other important projects and events in Town.

Thank you for your patience and cooperation during this important project to restore and protect our environment.

###