



*Town of Chatham*  
*Office of the Select Board*  
*Town Manager*  
*549 Main Street*  
*Chatham, MA 02633*



Jill R. Goldsmith  
TOWN MANAGER  
[jgoldsmith@chatham-ma.gov](mailto:jgoldsmith@chatham-ma.gov)

Tel: (508) 945-5105  
Fax: (508) 945-3550  
[www.chatham-ma.gov](http://www.chatham-ma.gov)

**NEWS RELEASE**

FOR IMMEDIATE RELEASE – October 7, 2022

**Media Contact:**

Robert Duncanson, Ph.D., Director of Health & Natural Resources  
Town of Chatham  
(508) 945-5165  
[rduncanson@chatham-ma.gov](mailto:rduncanson@chatham-ma.gov)

---

**For Immediate Release**

**Sewer Construction Update**

Chatham – C.C. Construction, Inc. will be continuing work for the Phase 1D-2A: Route 137 – Morton Road Sewer Extension Project (1D-2A) as outlined below. N&M Excavating LLC will be commencing work for the Crowell Road Phase 2 & Chatham Fish Pier Infrastructure Project (Crowell Road Phase 2 & CFP) as outlined below.

**Work for the week of October 10<sup>th</sup> – October 14<sup>th</sup>:**

**1D-2A:**

- Continue pump station work at Pump Station #3 (Meetinghouse Road)
- Continued sewer work is expected to begin on Morton Road. ***Please note that Morton Road will likely be closed to thru traffic with local traffic access only.***

**Two Week Look Ahead (10/17 – 10/21):**

**1D-2A:**

- Continued pump station work at Pump Station #3 (Meetinghouse Road)
- Continued sewer work is expected on Morton Road. ***Please note that Morton Road will likely be closed to thru traffic with local traffic access only.***

**Crowell Road Phase 2 and CFP:**

- Commence sewer work on Crowell Road. ***Traffic information will be provided in a future press release.***

### **Three Week Look Ahead (10/24 – 10/28):**

#### **1D-2A:**

- Continued pump station work at Pump Station #3 (Meetinghouse Road)
- Continued sewer work is expected on Morton Road. *Please note that Morton Road will likely be closed to thru traffic with local traffic access only.*

#### **Crowell Road Phase 2 and CFP:**

- Continue sewer work on Crowell Road. *Traffic information will be provided in a future press release.*

Please note that this is a projected schedule and will be adjusted accordingly based on the Contractor's actual progress and the weather.

Roads will be passable at the end of each day. Police Details and Contractors will work with residents to ensure their needs for access are addressed.

Police Details and signage will be in-place to assist motorists in reaching their destination.

Normal work hours are 7:00 AM to 4:00 PM Monday to Friday, weather permitting, unless otherwise noted.

The website formerly used for project updates (<http://www.chathamscproject.info>) is no longer being updated as the information is now available on the Town's website under the Projects link. If you have this site bookmarked please update with the new link to the Town's website. Sewer construction updates are being posted to the Town's website as the primary information site for residents at <http://www.chatham-ma.gov>. We encourage you to visit for additional information regarding the CWMP and other important projects and events in Town.

Thank you for your patience and cooperation during this important project to restore and protect our environment.

###