



*Town of Chatham*  
*Office of the Select Board*  
*Town Manager*  
*549 Main Street*  
*Chatham, MA 02633*



Jill R. Goldsmith  
TOWN MANAGER  
[jgoldsmith@chatham-ma.gov](mailto:jgoldsmith@chatham-ma.gov)

Tel: (508) 945-5105  
Fax: (508) 945-3550  
[www.chatham-ma.gov](http://www.chatham-ma.gov)

**NEWS RELEASE**

FOR IMMEDIATE RELEASE – November 19, 2022

**Media Contact:**

Robert Duncanson, Ph.D., Director of Health & Natural Resources  
Town of Chatham  
(508) 945-5165  
[rduncanson@chatham-ma.gov](mailto:rduncanson@chatham-ma.gov)

---

**For Immediate Release**

**Sewer Construction & Road Paving Update**

Chatham – C.C. Construction, Inc. will be continuing work for the Phase 1D-2A: Route 137 – Morton Road Sewer Extension Project (1D-2A) and commencing work for the Queen Anne Pumping Station (QAPS) Upgrade as outlined below. N&M Excavating LLC will be continuing work for the Crowell Road Phase 2 & Chatham Fish Pier Infrastructure Project (Crowell Road Phase 2 and CFP) as outlined below. In addition, roadway work/paving is outlined below for several areas in Town.

**Work for the week of November 21<sup>st</sup> – November 23<sup>rd</sup>: \*No Work on 11/24 and 11/25 for Thanksgiving Holiday\***

**1D-2A:**

- Continued pump station work at Pump Station #3 (Meetinghouse Road) and sewer work in this area.
- Site work at Pump Station #4 (Twine Field Drive) is expected to begin this week.

**Crowell Road Phase 2 and CFP:**

- Gas line relocation work expected on Crowell Road Monday 11/21 and Tuesday 11/22. *Detour will be in place: Portion of Crowell Road will be closed between Stony Hill Road and Tip Cart Drive, and Lake Street will be closed. Traffic will be detoured via Tip Cart Drive to Barcliff Avenue to Old Harbor Road to Orleans Road to Stony Hill Road.*

**Chatham Roadway Reconstruction Project:**

- Ongoing paving work on Snow Lane and Heritage Lane by Lawrence-Lynch Corp., including preparation for driveway aprons. *Detour in place as needed.*

**QAPS:**

- Erosion control installation expected at the pump station site (40 Queen Anne Road; SE corner of Queen Anne Rd & Oyster Pond Furlong).

**Two Week Look Ahead (11/28 – 12/2):**

**1D-2A:**

- Continued pump station work at Pump Station #3 (Meetinghouse Road).
- Sewer work expected on Meetinghouse Road.

**Crowell Road Phase 2 and CFP:**

- Drainage work expected to commence in the Department of Public Works staff parking area.

**Chatham Roadway Reconstruction Project:**

- Ongoing paving work expected on Snow Lane and Heritage Lane by Lawrence-Lynch Corp., including final paving for driveway aprons, and shoulder cleanup/loaming.

**Other Paving Projects:**

- Paving expected on Vineyard Avenue.
- Preparation for paving and paving of Claflin Landing/section of Shore Road.

**QAPS:**

- Continued site work expected at the pump station site (40 Queen Anne Road; SE corner of Queen Anne Rd & Oyster Pond Furlong). *Detour may be needed during tree removal work.*

**Three Week Look Ahead (12/5 – 12/9):**

**1D-2A:**

- Continued pump station work at Pump Station #3 (Meetinghouse Road).
- Continued sewer work expected on Meetinghouse Road.

**Crowell Road Phase 2 and CFP:**

- Drainage work is expected to commence on Crowell Road.

**Chatham Roadway Reconstruction Project:**

- Continued work expected on Snow Lane and Heritage Lane by Lawrence-Lynch Corp., including preparation for driveway aprons and shoulder cleanup/loaming.

**QAPS:**

- Continued site work expected at the pump station site (40 Queen Anne Road; SE corner of Queen Anne Rd & Oyster Pond Furlong).

Please note that this is a projected schedule and will be adjusted accordingly based on the Contractor's actual progress and the weather.

Roads will be passable at the end of each day. Police Details and Contractors will work with residents to ensure their needs for access are addressed.

Police Details and signage will be in-place to assist motorists in reaching their destination.

Normal work hours are 7:00 AM to 4:00 PM Monday to Friday, weather permitting, unless otherwise noted.

The website formerly used for project updates (<http://www.chathamscproject.info>) is no longer being updated as the information is now available on the Town's website under the Projects link. If you have this site bookmarked, please update with the new link to the Town's website. Sewer construction updates are being posted to the Town's website as the primary information site for residents at <http://www.chatham-ma.gov>. We encourage you to visit for additional information regarding the CWMP and other important projects and events in Town.

Thank you for your patience and cooperation during this important project to restore and protect our environment.

###