



# Town of Chatham

Office of the Select Board  
Town Manager  
549 Main Street  
Chatham, MA 02633



Jill R. Goldsmith  
TOWN MANAGER  
[jgoldsmith@chatham-ma.gov](mailto:jgoldsmith@chatham-ma.gov)

Tel: (508) 945-5105  
Fax: (508) 945-3550  
[www.chatham-ma.gov](http://www.chatham-ma.gov)

## NEWS RELEASE

FOR IMMEDIATE RELEASE – January 6, 2023

### Media Contact:

Robert Duncanson, Ph.D., Director of Health & Natural Resources  
Town of Chatham  
(508) 945-5165  
[rduncanson@chatham-ma.gov](mailto:rduncanson@chatham-ma.gov)

---

### For Immediate Release

#### Sewer Construction

Chatham – C.C. Construction, Inc. continue work for the Phase 1D-2A: Route 137 – Morton Road Sewer Extension Project (1D-2A) and commence work for the Queen Anne Pumping Station (QAPS) Upgrade as outlined below. N&M Excavating LLC will continue work for the Crowell Road Phase 2 & Chatham Fish Pier Infrastructure Project (Crowell Road Phase 2 & CFP) as outlined below.

#### **Work for Saturday, January 7<sup>th</sup>:**

- Continued drainage work expected on Crowell Road between Stony Hill Road and Tip Cart Drive. *Detour will be in place: Portion of Crowell Road will be closed between Stony Hill Road and Tip Cart Drive, and Lake Street will be closed. Traffic will be detoured via Tip Cart Drive to Barcliff Avenue to Old Harbor Road to Orleans Road to Stony Hill Road.*

#### Work for the week of January 9<sup>th</sup> – January 13<sup>th</sup>:

##### 1D-2A:

- Continued sewer work on Meetinghouse Road, work is progressing north from the Rt. 28 intersection. *Detour utilizing Morton Road in place.*
- Tentative site work at Pump Station #3 (Meetinghouse Road).

##### Crowell Road Phase 2 & CFP:

- Continued drainage work is expected on Crowell Road between Stony Hill Road and Tip Cart Drive. ***Detour will be in place: Portion of Crowell Road will be closed between Stony Hill Road and Tip Cart Drive, and Lake Street will be closed. Traffic will be detoured via Tip Cart Drive to Barcliff Avenue to Old Harbor Road to Orleans Road to Stony Hill Road.***

**QAPS:**

- No work planned.

**Two Week Look Ahead (1/16 – 1/20):**

**1D-2A:**

- Continued sewer work expected on Meetinghouse Road, work is progressing north from the Rt. 28 intersection. ***Detour utilizing Morton Road in place.***
- Tentative site work at Pump Station #3 (Meetinghouse Road).

**Crowell Road Phase 2 and CFP:**

- Continued drainage work expected on Crowell Road between Tip Cart Drive and Kendrick Harvest Way. ***Detour will be in place, detour route to be determined.***

**QAPS:**

- Site work at pump station site expected (40 Queen Anne Road; SE corner of Queen Anne Road and Oyster Pond Furlong).

**Three Week Look Ahead (1/23 – 1/27):**

**1D-2A:**

- Continued sewer work expected on Meetinghouse Road, work is progressing north from the Rt. 28 intersection. ***Detour utilizing Morton Road in place.***
- Tentative site work at Pump Station #3 (Meetinghouse Road).

**Crowell Road Phase 2 and CFP:**

- Continued drainage work expected on Crowell Road between Tip Cart Drive and Kendrick Harvest Way. ***Detour will be in place, detour route to be determined.***

**QAPS:**

- Site work at pump station site expected (40 Queen Anne Road; SE corner of Queen Anne Road and Oyster Pond Furlong).

Please note that this is a projected schedule and will be adjusted accordingly based on the Contractor's actual progress and the weather.

Roads will be passable at the end of each day. Police Details and Contractors will work with residents to ensure their needs for access are addressed.

Police Details and signage will be in-place to assist motorists in reaching their destination.

Normal work hours are 7:00 AM to 4:00 PM Monday to Friday, weather permitting, unless otherwise noted.

The website formerly used for project updates (<http://www.chathamscproject.info>) is no longer being updated as the information is now available on the Town's website under the Projects link. If you have this site bookmarked please update with the new link to the Town's website. Sewer construction updates are being posted to the Town's website as the primary information site for residents at <http://www.chatham-ma.gov>. We encourage you to visit for additional information regarding the CWMP and other important projects and events in Town.

Thank you for your patience and cooperation during this important project to restore and protect our environment.

###